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MEMORANDUM

To: Ms. Sharon Newlon REF. NO.: 042192-03
FrROM: Garth Daley DATE: December 30, 2005
C.C.: RRG/ Clayton Site Technical Committee, ]. Weinberger, P

Harvey, R. Shepherd, B. Schloessler, Filing

RE: Status Report # 2 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
it's designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site, dated October 28, 2005. The
reporting period for this second Monthly Status Report is December 1 through 28, 2005.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 1 was submitted to U.S. EPA on November 30, 2005.

1.0 COMPLETED ACTIVITIES

1.1 Pre-mobilization, Mobilization and Removal Activities Completed To Date

A variety of project-related tasks and activities have been completed since the delivery of the
previously submitted Status Report for the RRG/Clayton Chemical Site. Among the more
significant tasks and activities are:

¢ On December 1, 2005, Conestoga-Rovers & Associates (CRA) and Brandenburg Industrial
Services Company (BISCo) met to discuss planned Site mobilization and to discuss Site
operations. Among the discussed topics were the key members of the Project team, expectations
for the project, and the necessary paperwork procedures
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e On December 5, 2005, CRA and BISCo mobilized to the Site. OSC Turner, Superfund Technical
Assistance and Response Team (START) member Thomas Binz, and Illinois Environmental
Protection Agency (IEPA) Project Manager Michael Grant visited the Site, and were given an
operational briefing of the planned activities for completing the Removal Action. OSC Turner
and START Binz also were given a tour of the Site. Several pieces of equipment were also
delivered to the Site, including a Liebherr 924 excavator/shear.

¢ BISCo established the primary Site Work Zones on December 5 and 6, 2005. A copy of the Site
Layout Map showing these initial Work Zones is included as an attachment to the Summary of
Activities report for the Week Ending December 11, 2005

o A total of 38 ASTs were demolished to varying degrees between December 6 and 28, 2005.
These AST were demolished according to the following schedule: 23 ASTs during the week of
December 5, 2005; 7 ASTs during the week of December 12, 2005; 7 ASTs during the week of
December 19, 2005; and one AST during December 27 and 28, 2005. A total of five stainless steel
vat pots and other storage vessels have also been demolished during this period

A total of 16 loads of recovered scrap steel were shipped offsite to Grossman Iron and Steel
Company (Grossman) for processing. These materials were shipped as follows: 3 loads during
the week of December 5, 2005; 5 loads during the week of December 12, 2005; 4 loads during the
week of December 19, 2005; and 4 loads on December 27 and 28, 2005

Additionally, one load of recovered scrap stainless steel were shipped to Grossman during the
week of December 12, 2005

e Asbestos removal activities on friable and non-friable asbestos containing materials (ACM) were
completed in the Office/Laboratory Building (December 7 and 8, 2005), the distillation tower
(December 12, 2005) and the roof of the former break trailer (December 13, 2005). These
materials remain onsite awaiting offsite disposal

¢ Additional Removal Action demolition activities completed during the reporting period include
the demolition of the former break trailer on December 13, 2005; the demolition of a pipe bridge
and associated overhead piping between EZ 4 and EZ 5 on December 19, 2005; the removal of
the boiler/used oil burner unit on December 21, 2005; the demolition of the three-story plastic
shed and the 1-story metal shed from eastern portion of the Work Zone EZ4; the demolition of
the Filtration Area 2 at the eastern portion of EZ 4; and the removal of the air compressor, as
well as the associated tower and pressure vessel for the unit, from the western portion of EZ 4
on December 27, 2005. Throughout the period, an estimated 2735 lineal feet of process piping
was removed and included with scrap steel shipments

Additional details of the completed activities are provided in the form of Weekly Summary Reports
that are included as Appendices to this report. Those reports are presented as follows: Appendix A
- Weekly Summary of Site Activities for December 5 - 9, 2005; Appendix B - Weekly Summary of
Site Activities for December 12 - 16, 2005; Appendix C - Weekly Summary of Site Activities for
December 19 - 23, 2005; and Appendix D - Weekly Summary of Site Activities for December 26 - 28,
2005. Among the notable documents included as Attachments to these Weekly Summary Reports
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are the initial Site Layout Map showing the various Site Work Zones and the associated Submittal
Log showing the initial draft submittal documents from BISCo to CRA (included with Appendix A)

1.2 Sampling and Analysis

During the week of December 12, 2005, personnel from Environmental Quality Industrial Services
(EQIS), the sub-contractor secured by BISCo to perform waste sampling, material analysis, and
waste disposal activities, collected waste characterization samples from 27 ASTs that were
previously identified as containing solids/sludges. Additional details on these activities are
provided in the Summary Report for that period, which is enclosed as Appendix D of this report

Analytical data from these samples are expected to be available during the week of January 3, 2006
1.3 Removal Action Work
Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton

Chemical Site during the reporting period. The more significant of these completed actions were
discussed above in Section 1.1 of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant problems have been encountered during the reporting period. Additionally, no
problems are anticipated for the upcoming period with the possible exception of weather related
delays.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

The only samples collected during the reporting period were the 27 AST material characterization
samples discussed previously. A Summary Log of these samples is included as an attachment to the
Weekly Summary Report for the Week of December 12, 2005 (Appendix B of this report). The
analytical results from these samples are expected to be reported during the week of January 3,
2006. As such, these data will be provided to U.S. EPA with or prior to the issuance of Status Report
# 3 on January 30, 2006.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

41 Site Plans

During the upcoming reporting period, the following activities are anticipated:
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e Tank demolition activities for the empty ASTs at the Site will be completed;

e Tank cleaning/material removal activities will be initiated for those ASTs found to contain
solids and sludges in accordance with the results of the waste characterization samples;

e Waste characterization samples will be collected from the drummed materials (hazardous
materials, suspected process chemicals, etc.);

¢ The demolition of overhead piping will continue;

¢ The decommissioning of process equipment located at the Site will continue;

e Asbestos abatement activities will/ may be completed at the final two previously identified
locations.

4.2 Sampling and Analysis

Waste Characterization sampling will be initiated for the drummed materials at the Site. These
activities will primarily be focused on containers stored inside the Waste Drum Storage Building
and the Boiler Building. As with the tank sampling activities, EQIS personnel will perform the
sampling activities and will perform the analysis of the samples.

43 Removal Action Work

Among the activities expected to be performed and/or completed during the upcoming report
period are the required Site preparation activities, asbestos abatement activities, drum and tank
sampling activities, piping decommissioning activities, and waste characterization activities. An
anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity Duration (business days) Expected Start Date
Remobilization 1 day January 3, 2006
Site Plan Development As needed January 3, 2006
Site Preparation As needed January 3, 2006
Asbestos Abatement As needed January 3, 2006
Waste Characterization (Drums) 40 days January 3, 2006
Tank Sampling/ Sludge Removal 30 days January 3, 2006
Piping Demolition 1 day January 3, 2006
Submit Status Report # 3 1 day January 30, 2005

Attachments: Appendix A - Weekly Summary of Site Activities for December 5 - 9, 2005

Appendix B - Weekly Summary of Site Activities for December 12 - 16, 2005
Appendix C - Weekly Summary of Site Activities for December 19 - 23, 2005
Appendix E - Weekly Summary of Site Activities for December 26 - 28, 2005
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CONESTOGA-ROVERS

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773)380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To:

FROM:

C.C.:

RE:

RRG/Clayton Site Technical Committee

Garth Daley

REF. NO.:  042192-03

DATE: December 30, 2005

Sharon Newlon, ]. Weinberger, P. Harvey, R. Shepherd, B.

Schloessler, Filing

Weekly Summary Of Site Activities For December 5 - 9, 2005

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/ Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the first week (the period December 5 through 9, 2005) is presented below.

Date

Tasks

Activity

December 5, 2005 | Mobilization Activities

Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company (BISCo)
personnel mobilized to the Site. BISCo received
some equipment onsite (Liebherr 924 excavator/
shear, personnel decontamination trailer,
generator/light stand, and a Bobcat/skid-steer
loader). Additional equipment will continue to be
mobilized to the Site throughout the week

Project Coordination

OSC Kevin Turner and START Tom Binz were
onsite from 11:30 to 1:00. Among the discussion
points during their visit was the desire to determine
containment integrity beneath the 4 used oil ASTs
in the north most tank farm at the Site due to the
reputation of the supplier to generate contaminated
oil. Mike Grant, the Illinois Environmental
Protection Agency Project Manager for the Site, also
visited and was given a project briefing

Site Preparation

BISCo began delineation of the proposed Site Work
Zones using yellow “Caution” tape (Contaminant
Reduction Zone - CRZ) and red “Warning” tape
(Exclusion Zone - EZ) to indicate the limits of each
area/sub-area

Asbestos Abatement

No activity
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Date Tasks Activity
December 5, 2005 | AST Sampling/Cleaning No activity
Removal
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity
December 6, 2005 | Mobilization Activities A manlift and a portable toilet were delivered to the
Site
Project Coordination OSC Turner was contacted regarding a possible
change in the office accommodations for the U.S.
EPA. OSC Turner verbally approved having U.S.
EPA, CRA and BISCo sharing a single office trailer
Site Preparation The delineation of the initially designed Work
Zones was completed. Orange snow fencing was
used to delineate the Support Zone (SZ) area. This
initial layout was subsequently field adjusted for
Site conditions and practicality. Among the
modifications was the expansion of the SZ to
include the Office/laboratory building following
the completion of asbestos abatement activities. A
Site reconnaissance/chemical sweep was completed
Asbestos Abatement No activity \
AST Sampling/ Cleaning Tank demolition activities with known empty ASTs
Removal at the south end of the Site (EZ 1) with the
inventorying, atmospheric screening and visual
reconnaissance of these tanks. Actual demolition
actions were performed on tanks T10, T5, and T6
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity
December 7, 2005 | Mobilization Activities A second excavator with several attachments
(including a bucket and a magnet), the EPA office
trailer and a second generator were delivered to the
Site. Overnight Site security in the form of a
Security service was initiated
Project Coordination No activity
Site Preparation No activity ]
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Date Tasks Activity
December 7, 2005 | Asbestos Abatement Asbestos abatement activities were started in the lab

portion of the office/lab building with the removal
of the countertops that were determined to be
asbestos-containing material (ACM). Prior to
starting ACM removal activities, the laboratory
chemicals were repackaged and taken to the Waste
Drum Storage Building for temporary storage

AST Sampling/Cleaning Tank demolition activities were completed for the

Removal steel ASTs in EZ 1 with the screening and/or
processing of T1 through T4, T7 through T9, T15,
T16, and T18. ASTs T11 through T14 were screened
for atmospheric conditions. However, they are
fiberglass tanks and were not processed for
recycling

Drum No activity

Characterization/Disposal

Piping Draining/Disconnection | No activity

Process Equipment No activity

Decommissioning

Soil Sampling/Excavation No activity

December 8, 2005 | Mobilization Activities An electrician mobilized to the Site and connected

the generator to the U.S. EPA trailer. This generator
was later found to be defective and was later
replaced

Project Coordination

No activity

Site Preparation

No activity

Asbestos Abatement

Asbestos abatement activities were completed in the
lab portion of the office/lab building with the
removal of the vent hoods

AST Sampling/ Cleaning
Removal

Tank demolition activities also continued with
seven ASTs (S1, and S3 through S8) from the tank
farm at the northwest corner of EZ 4 being removed
for processing as scrap materials. Although AST S3
was identified as containing solids during the
Liquid Removal Action (LRA), it was found to be
empty during a visual reconnaissance. Two (2)
loads of recovered scrap steel were shipped offsite
by Grossman Iron and Steel Company (Grossman)
of St. Louis, Missouri for recycling

Drum
Characterization/Disposal

No activity

Piping Draining/Disconnection

No activity

CQUAL EMPLOYNMENT OPPORTUNITY EMPLOYER




CRA MEMORANDUM

Page 4

Date Tasks Activity
December 8, 2005 | Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity
December 9, 2005 | Mobilization Activities A replacement generator was delivered to the Site

and connected to the U.S. EPA office trailer.
Electricity service was restored to the Site by the
local utility through activation of service to the
Office/laboratory building. Before discontinuing
use of the generator/light stand unit to supply
power to the building, an electrician will test the
existing wiring in the building and will install
temporary wiring, if needed, for safe operation.
This is expected to be completed during the week of
December 12, 2005.

Project Coordination

START Binz toured the Site and was updated on
completed activities, as well as on expected
upcoming actions. Among the areas included in the
Site tour was a reconnaissance of the U.S. EPA
office trailer

AST Sampling/ Cleaning
Removal

Tank demolition activities continued with the
removal of ASTs S2 and S9 from the EZ 4 northwest
tank farm area. Although AST S2 was identified as
containing solids during the LRA, it was found to
be empty during a visual reconnaissance. 2
stainless steel vat pots were also removed from the
tank farm area. A total of 23 ASTs have been cut up
and/or removed for demolition since tank
demolition activities were started. One load of
recovered scrap steel was transported offsite by
Grossman for a total of three loads of recovered
materials shipped offsite for the week

Drum
Characterization/Disposal

No activity

Piping Draining/Disconnection

No activity

Process Equipment
Decommissioning

No activity

Soil Sampling /Excavation

No activity

Asbestos Abatement

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-45850, or Phil Harvey (773-380-9933) for

clarification.

Attachments:

Site Layout Map

Submittals Log (updated through December 6, 2005)

CQUAL EMPLOYMENT OPPORTUNITY EMPLOYLR




.
o ok -
o
onm 5
£
& =14
i
ot o \-gom : e et
s - i < Josron
1o . A > o N -
N 2B P -
o s r

SN RN 2

= i, s
- a5 we roe

o

o

~]  CONTAMINATION REDUCTION ZONE .
Z)  EXCLUSION ZONE - Sp—.
Z)  SUPPORT ZONE

E
S.

Thin dosument was prapared by Bronderburg for s own intermol uss. T document s 1*=30'—0" 0 157 30" 45" 80" 75 90 Inme Cloyton Chemical Site
Dy o e By 0 e 2 o e
Brandenburg | #5550 SRR RS Sougen, linois s

Industrial Service Company WARNING: The information contoined  this document may be incomplete ond/or DATE: 30-Nov-2005 | oRAWN BY: Overall Site Plan 1of 1
moceursle ond shawid e Independently veibed P . une

DATE_| ISSUED TO REFERENCE_DRAWNG REV. | DATE | DESCRIPTION PLOT PLE CLAYTON.PLT | evécxep av




Brandenburg, | ial Service Company

2625 South Loomis Stret Brandenburg.
Chicago, lllinois 60608-5414

Phone (312) 326-5800 .

FAX  (312)326-5055 www.Brandenburg.info Submittal Packages Summary Log

Summary Log, Sorted By Submittal Number

Sauget - Resource Recovery Group/Clayton Chemical
Site Remediation

Need WitNeed 7 Days after Receipt of Notice to Proceed

1 1300-5 Brandenburg Project Schedule 1 12/2/2005 12/2/2005 0
2 1300-6 Brandenburg/EQ Project Organization Chart 3 12/2/2005 12/2/2005
3 1300-7 Brandenburg Site Layout Drawing 2 12/2/2005 12/2/2005
4 1300-8 Brandenburg Asbestos Work Plan 6 12/2/2005 12/2/2005
'3 1300-8 Brandenburg Submittal Log 4 12/2/2005
6 1351 BrandenburgEQ HASP
7 1351 Brandenburg Site Specific HASP
8 1351-5 Brandenburg Proof Of OSHA Training 8 12/2/2005 12/5/2005 need to turn in on site
8 1351-4 s Brandenburg Medical Surveillance : 8 12/2/2005 12/5/2005 ~ need to tum in on site
9 1351-4 Brandenburg Repirator Fit Test 8 12/2/2005 12/5/2005 ~ need to tum in on site
10 1351-9 Brandneubrg Air Monitoring Plan
14 1351-11 Brandenburg Conti y/Emegency Resp Plan
12 2131-2 Brandenburg AST Cleaning and Removal
13 2132-4 Brandenburg NESHAPS 2 5 12/2/2005 12/2/2006
14 21325 Brandenubrg ACM Handling Plan : 6 12/2/2005 .
15 2223-1 Brandenburg Demo Plan Process Piping
16 2224-1 Brandenburg Demo Plan Abovegrade Structures
47 2317-2 Brandenburg Excavation Plan
Within 14 Days of Notice to Proceed
18 1571-2 Brandenburg SESC Plan : 7 12/2/2005 o 120212005
19 SWPPP 2
20 1571 Brandenburg SPCC 9 12122005 12/2/2005
Prior to Task
21 2105-2 EQ Analytial Quality Assurance Plan
22 2105-2 EQ Waste Disposal Proposal
23 2126-2 Brandenburg/EQ Drum container/removal plan
24
25
26
Weekly Submittals
wk1  1300-7 Brandenburg Updated Schedule
wk2  1300-7 Brandenburg Copies of Analytical
wk3  1300-7 Brandenburg Copies of Manifests/Disposal Tickets
wk4  1300-7 Brandenburg Copies of Vistor Logs
wk5  1300-7 Brandenburg HEPA Filter Change out Log
wk6
wk7
wk8
Daily Submittals
D1 1351-4, 10 Brandenburg Air Monitoring Results need form
D2 21055 EQ Drum Data Sheets
D3 2126-2 EQ Drum Data T&D
D4 1500 Brandenburg Log of Wastewater in Storage Tank
D5

Brandenburg
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 12 - 16, 2005



B 8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
(03 =Y/x\ /] CONESTOGA-ROVERS 1eepnone; (773)380-9933  Fax: (773)380-6421

& ASSOCIATES www.CRAworld.com
MEMORANDUM
To: RRG/Clayton Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley DATE: December 30, 2005
C.C.: Sharon Newlon, J. Weinberger, P. Harvey, R. Shepherd, B.
Schloessler, Filing
RE: Weekly Summary Of Site Activities For December 12 - 16, 2005

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/ Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the second week (the period December 12 through 16, 2005) is presented below.

Date Tasks Activity
December 12, Mobilization Activities Electricity was turned on and maintained in the
2005 office building.
Project Coordination No activity
Site Preparation No activity
Asbestos Abatement Brandenburg Industrial Service Company (BISCo)

removed the tower that had an asbestos insulation
wrapping. BISCo used wet methods to control the
friable asbestos. The pipe, including the asbestos,
was completely encapsulated in plastic sheeting
and appropriately marked for pending disposal

ISO 9001
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Date Tasks Activity
December 12, AST Sampling/Cleaning BISCo began removal of aboveground storage tank
2005 Removal (AST) # 20. After shearing an end off the tank, it
was identified that three to four inches of dried
sediments were at the bottom of this tank. The
open AST was immediately covered with
polyethylene sheeting to prevent any future
precipitation from entering the tank. BISCo also
removed AST 51. Two employees from
Environmental Quality Industrial Services (EQIS) in
Ypsilanti, Michigan (BISCo’s hazardous waste
disposal sub-contractor) were on-site throughout
the week collecting samples for waste
characterization purposes from the tanks noted
during the Liquids Removal Action (LRA) as
containing solids and/or sludges
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity
December 13, Mobilization Activities
2005

Project Coordination

No activity

Site Preparation

No activity

Asbestos Abatement

BISCo removed the roof from the former workers’
break trailer. The roof was identified in the asbestos
assessment report as being a Non-Friable Category
1 asbestos containing material. As such, the roof
was placed, awaiting disposal, in a roll-off box with
other demolition debris from the demolition of the
trailer

AST Sampling/ Cleaning

EQIS continued sampling solids and sludges from

Characterization/Disposal

Removal the ASTs identified in the LRA as containing
materials
Drum No activity

Piping Draining/Disconnection

No activity

Process Equipment
Decommissioning

No activity

Soil Sampling/Excavation

No activity
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Date Tasks Activity
December 14, Mobilization Activities No activity
2005
Project Coordination No activity
Site Preparation No activity
Asbestos Abatement No activity
AST Sampling/Cleaning BISCo removed and demolished tanks 51, 33, 37, 18,
Removal 24, and A2 from Exclusion Zone area EZ 4. EQIS
continued sampling solids and sludges from the
ASTs identified in the LRA as containing materials
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity
December 15, Mobilization Activities
2005
Project Coordination Mike Grant with the Illinois Environmental
Protection Agency (IEPA) was at the Site. Mr.
Grant stated he was pleased with the work and
with the fact that many of the parts of the facility
were being removed
Site Preparation No activity
Asbestos Abatement No activity
AST Sampling/Cleaning BISCo removed and demolished tank the fuel oil
Removal tank and tank G2. BISCo also began shearing apart
tank # G3. EQIS continued sampling solids and
sludges from the ASTs identified in the LRA as
containing materials
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity
December 16, Mobilization Activities
2005
Project Coordination No activity
AST Sampling/Cleaning BISCo continued with demolition of tank # G3.
Removal EQIS continued sampling solids and sludges from
the ASTs identified in the LRA as containing
materials. A total of 27 samples were collected and
shipped offsite for analysis.
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Date Tasks Activity
December 16, Drum No activity
2005 Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity
Asbestos Abatement No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for
clarification.

Attachment: Site Layout Map
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 19 - 23, 2005
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Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/Clayton Site Technical Committee REF. NO.:  042192-03
FrOM: Garth Daley DATE: December 30, 2005
C.C. Sharon Newlon, J. Weinberger, P. Harvey, R. Shepherd, B.
Schloessler, Filing
RE: Weekly Summary Of Site Activities For December 19 - 23, 2005

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the third week (the period December 19 through 23, 2005) is presented below.

Date Tasks Activity

December 19, Mobilization Activities No activity

2005
Project Coordination No activity
Site Preparation No activity
Asbestos Abatement No activity
AST Sampling/ Cleaning Brandenburg Industrial Service Company (BISCo)
Removal sheared apart ASTs G3, G4, and B3
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | BISCo removed the pipe bridge between the Areas

of EZ 4 and EZ5

Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity

December 20, Mobilization Activities No activity

2005

Project Coordination

No activity

Site Preparation

No activity

Asbestos Abatement

No activity

AST Sampling/Cleaning
Removal

BISCo also removed AST 46 and AST 47
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Date Tasks Activity
December 20, Drum No activity
2005 Characterization/Disposal
Piping Draining/Disconnection | No activity

Process Equipment
Decommissioning

BISCo removed the small boiler (likely used oil
burner). The used oil inside the burner
(approximately 25 gallons) was drained into plastic
drums and covered with plastic sheeting. The used
oil is pending sampling. The 3-story Fiberglass
(plastic) Structure was also demolished

Soil Sampling/Excavation No activity
December 21, Mobilization Activities No activity
2005
Project Coordination No activity
Site Preparation No activity
Asbestos Abatement No activity
AST Sampling/ Cleaning BISCo removed and demolished tanks 51, 33, 37, 18,
Removal 24, and A2 from Exclusion Zone area EZ 4. EQIS
continued sampling solids and sludges from the
ASTs identified in the LRA as containing materials
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment No activity
Decommissioning
Soil Sampling /Excavation No activity
December 22, Mobilization Activities No activity
2005

Project Coordination

No activity

Site Preparation

No activity

Asbestos Abatement

No activity

AST Sampling/Cleaning BISCo removed and demolished tank the fuel oil

Removal tank and tank G2. BISCo also began shearing apart
tank # G3. EQIS continued sampling solids and
sludges from the ASTs identified in the LRA as
containing materials

Drum No activity

Characterization/Disposal

Piping Draining/Disconnection | No activity

Process Equipment
Decommissioning

The compressor at the north-central portion of EZ 4
was removed along with the one-story compressor
metal compressor building where the unit was
housed. The horizontal filtration area at the
northeastern portion of EZ 4 was also removed

CQUAL EMPLOYMENT OPPORTUNITY ENMPLOYER
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Date Tasks Activity

December 22, Soil Sampling/Excavation No activity

2005

December 23, Mobilization Activities BISCo performed general clean-up activities. The

2005 day was shortened due to the holiday weekend
Project Coordination No activity
AST Sampling/Cleaning BISCo continued with demolition of tank # G3.
Removal EQIS continued sampling solids and sludges from

the ASTs identified in the LRA as containing
materials. A total of 27 samples were collected and
shipped offsite for analysis.

Drum No activity
Characterization/Disposal

Piping Draining/Disconnection | No activity

Process Equipment No activity
Decommissioning

Soil Sampling/Excavation No activity
Asbestos Abatement No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for
clarification.

Attachment: Site Layout Map
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 26 - 28, 2005



CONESTOGA-ROVERS
& ASSOCIATES

-
CRA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/Clayton Site Technical Committee REF.NO.:  042192-03
FrOM: Garth Daley DATE: December 30, 2005
C.C. Sharon Newlon, J. Weinberger, P. Harvey, R. Shepherd, B.
Schloessler, Filing
RE: Weekly Summary Of Site Activities For December 26 - 28, 2005

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/ Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the

RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fourth week (the period December 26 through 28, 2005) is presented below.

Date Tasks Activity
December 26, Mobilization Activities Conestoga-Rovers & Associates (CRA) and
2005 Brandenburg Industrial Service Company (BISCo)
did not mobilize personnel to the Site since BISCo
observed Christmas.
U.S. EPA Project Coordination No activity
Site Preparation No activity
Asbestos Abatement No activity
AST Sampling/Cleaning No activity
Removal
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment No activity
Decommissioning
Soil Sampling/Excavation No activity
December 27, Mobilization Activities BISCo performed maintenance on its Liebherr
2005 924 shear
Project Coordination No activity
Site Preparation No activity
Asbestos Abatement No activity
AST Sampling/Cleaning One load of scrap steel was released by BISCo to
Removal Grossman
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Date Tasks Activity
December 27, Drum No activity
2005 Characterization/Disposal
Piping Draining/Disconnection | No activity
Process Equipment BISCo performed demolition of a compressor,
Decommissioning associated tower and pressure tank (west side of
site)
Soil Sampling/Excavation No activity
December 28, Mobilization Activities No activity
2005
Project Coordination No activity
Site Preparation No activity
Asbestos Abatement No activity
AST Sampling/Cleaning BISCo performed demolition of AST 53. Three
Removal loads of scrap steel were released to Grossman for
recycling
Drum No activity

Characterization/Disposal

Piping Draining/Disconnection

No activity

Process Equipment
Decommissioning

No activity

Soil Sampling/Excavation

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-45850, or Phil Harvey (773-380-9933) for

clarification.

Attachment:

Site Layout Map

LCQUAL EMPLOYMENT OPPORTUNITY EMPLOYER




35 wr o

e s

Thia document was preporad by B

T s

2

=\

EQUIP
PUES)

oo

(52) |

loFFICE

for s own internal use. This document

[ZZ] CONTAMINATION REDUCTION ZONE
EZ; EXCLUSION ZONE
SZ, SUPPORT ZONE

rn s

s w o
s .
2y

MOBILE DRIVE

Brandenbu

Industrial Service Company

y

s Brondanburg's property. No portion of this

reproduced, or mtributed wihout Brondenburg

The wformation contoned o
nouid be

wARNING:
inoccurate and tly veriied

Gocument may be copred, otharwse
‘s e

i document may be ncamiete and /or

prioe 10 use.

sou. 172300013

30
1

45 60"

75 90

DATE:

1SSUED TO

REFERENCE_DRAWNG

REV.

30-Nov-2005 [ oraw 6.

DESCRPTION PLOT FLE:  CLAYTON.PLT

[oece o

e
Souget, lllinois
Overoall Site Plan

Clayton Chemical Site

DRAWNG:
1 of 1




